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UWFPS	  Twin	  O,er	  Telecon,	  November	  7	  2016	  

1.	  Instrument	  updates	  
	  
2.	  Current	  condi4ons	  in	  Salt	  Lake	  City	  
	  
3.	  Poten4al	  updates	  to	  campaign	  schedule	  
	  
4.	  New	  constraints	  on	  twin	  oAer	  payload	  
and	  some	  hard	  choices	  !	  
	  
5.	  Consumables	  ordering	  
	  
6.	  Hazardous	  materials	  
	  
7.	  Other	  items	  (to	  be	  decided	  between	  
now	  and	  the	  next	  telecon)	  



Salt	  Lake	  City	  
November	  5	  2016	  



PotenCal	  Updates	  to	  Schedule	  

As	  of	  October	  18,	  revised	  signed	  aircraQ	  alloca4on	  from	  OMAO	  gives	  our	  project	  86	  hours	  
and	  38	  days,	  a	  slight	  reduc4on	  
	  

•	  January	  2	  integra4on	  start	  is	  s4ll	  firm	  
•	  January	  15	  transit	  to	  Salt	  Lake	  is	  s4ll	  firm	  
•	  February	  13	  transit	  back	  to	  Colorado	  may	  shiQ	  by	  one	  week	  if	  no	  further	  alloca4on	  or	  
purchase	  of	  flight	  days	  or	  hours	  
•	  The	  aircraQ	  is	  available	  to	  us	  through	  February	  13,	  so:	  

AircraQ	  alloca4on	  may	  shiQ	  back	  to	  the	  full	  dura4on	  
CSD	  may	  consider	  funding	  the	  extra	  week	  
	  

For	  now,	  please	  plan	  on	  campaign	  conclusion	  on	  February	  15	  as	  originally	  planned,	  but	  stay	  
tuned	  for	  updates	  as	  this	  process	  moves	  forward	  



Site	  Visit	  to	  Salt	  Lake	  

Steve	  will	  visit	  Salt	  Lake	  this	  week	  and	  tour	  the	  TAC	  air	  hangar	  and	  ground	  sites	  with	  Munkh.	  	  
Ron	  Pauley	  of	  NOAA	  /	  AOC	  will	  join	  visit	  to	  the	  hangar	  on	  November	  10.	  
	  
Logis4cal	  items	  to	  be	  discussed	  at	  hangar	  
	  

Space	  for	  instruments	  and	  equipment	  
Hazardous	  materials	  and	  storage	  
AircraQ	  power	  arrangement	  for	  non-‐flight	  days,	  pre-‐flights	  and	  in	  between	  flights	  (Ron)	  
Badging	  and	  security	  

	  
Other?	  



Payload	  Constraints	  
Recent	  changes	  have	  pushed	  the	  payload	  above	  the	  previously	  established	  limit	  
	  

1.	  AMS	  weight	  has	  increased	  by	  40-‐60	  lbs	  
2.	  NH3	  QCL	  cannot	  operate	  without	  large	  pump	  and	  extra	  gas	  cylinder,	  increase	  of	  
~50	  lbs	  
3.	  AOC	  has	  informed	  us	  of	  life	  raQ	  requirement,	  increase	  of	  70	  lbs	  
4.	  Picarro	  is	  now	  available	  again.	  	  Good	  news,	  except	  ….	  70	  lbs	  of	  payload	  
	  

Instrument	  PrioriCes	  (my	  view)	  
	  

1.	  AMS	  
2.	  I-‐	  CIMS	  
3	  &	  4.	  NOxCaRD	  and	  NH3	  QCL	  (4e)	  
5.	  UHSAS	  
6.	  Picarro	  

	  
OpCons	  
	  

1.	  AMS	  +	  I-‐	  CIMS	  +	  (NOxCaRD	  or	  NH3	  QCL)	  +	  UHSAS	  +	  Picarro	  +	  2	  operators	  
Decide	  between	  NOxCaRD	  or	  NH3	  QCL	  
Explore	  possibility	  of	  swapping	  NOxCaRD	  and	  NH3	  QCL	  mid	  campaign	  

2.	  AMS	  +	  I-‐	  CIMS	  +	  NOxCaRD	  +	  NH3	  QCL	  +	  1	  operator	  (no	  Picarro	  or	  UHSAS)	  



Instrument	   Power	  (kVA)	   Weight	  (lbs)	   Actual	  Power	  (kVA)	   Actual	  Weight	  (lbs)	   Notes	  

AMS	   1.1	   560	   1.1	   560	  

Iodide	  TOF	  CIMS	   1	   380	   1	   380	  

NOxCaRD	   0.5	   286	   0.5	   286	  

NH3	  QCL	   0.93	   219	   0	   0	  

Picarro	  CO	  (CH4)	   0.4	   70	   0.4	   70	  

Met	  Probe	   0.1	   7	   0.1	   7	  

Data	  Acquisi4on	   0.1	   10	   0.1	   10	   Es4mate	  

UHSAS	   0.1	   49	   0.1	   49	  

Equipment	  Subtotal	   1581	   1362	  

Pilots	   360	   360	   2	  pilots	  

Scien4sts	   360	   360	   2	  operators	  

Life	  raQ	   70	   70	  

Crew	  Subtotal	   790	   790	  

Total	   3.93	   2371	   3	   2152	  

Available	   4	  kVA	  115	  VAC	   2200	   5	   2200	  
~3	  kVA	  28	  VDC	  

Revised	  Payload	  OpCon	  1	  



Instrument	   Power	  (kVA)	   Weight	  (lbs)	   Actual	  Power	  (kVA)	   Actual	  Weight	  (lbs)	   Notes	  

AMS	   1.1	   560	   1.1	   560	  

Iodide	  TOF	  CIMS	   1	   380	   1	   380	  

NOxCaRD	   0.5	   286	   0.5	   286	  

NH3	  QCL	   0.93	   219	   0.93	   219	  

Picarro	  CO	  (CH4)	   0.4	   70	   0	   0	  

Met	  Probe	   0.1	   7	   0.1	   7	  

Data	  Acquisi4on	   0.1	   10	   0.1	   10	   Es4mate	  

UHSAS	   0.1	   49	   0	   0	  

Equipment	  Subtotal	   1581	   1462	  

Pilots	   360	   360	   2	  pilots	  

Scien4sts	   360	   180	   1	  operator	  

Life	  raQ	   70	   70	  

Crew	  Subtotal	   790	   610	  

Total	   3.93	   2371	   3.53	   2072	  

Available	   4	  kVA	  115	  VAC	   2200	   5	   2200	  
~3	  kVA	  28	  VDC	  

Revised	  Payload	  OpCon	  2	  



Consumables	  Ordering	  
Compressed	  Gases	  

Based	  on	  15	  research	  flight	  days	  in	  Salt	  Lake	  City,	  1-‐2	  test	  flight	  days	  +	  transit	  from	  RAF	  
	  
I-‐	  CIMS	  

RAF:	  4	  size	  50	  A	  UHP	  N2	  +	  1	  size	  150	  A	  UHPN2	  
Salt	  Lake:	  17	  size	  50	  A	  UHP	  N2	  +	  4	  size	  150	  A	  UHP	  N2	  
	  

NOxCaRD	  &	  NH3	  QCL	  (each	  instrument	  has	  the	  same	  zero	  air	  requirements)	  
RAF:	  4	  size	  50	  A	  Ultra	  Zero	  Air	  +	  1	  size	  150	  A	  Ultra	  Zero	  Air	  
Salt	  Lake:	  17	  size	  50	  A	  Ultra	  Zero	  Air	  +	  4	  size	  150	  A	  Ultra	  Zero	  Air	  
	  
NOxCaRD	  will	  addi4onally	  use	  2	  size	  150	  A	  2	  ppth	  NO	  in	  N2	  shipped	  to	  Boulder	  only	  
	  

AMS:	  
Will	  share	  zero	  air	  with	  NOxCaRD	  
	  

Other	  consumables	  
University	  of	  Washington	  has	  provided	  a	  purchasing	  list	  –	  will	  coordinate	  with	  them	  
	  
If	  other	  groups	  need	  consumables	  purchased	  and	  shipped	  to	  Boulder	  /	  RAF	  /	  Salt	  Lake,	  
please	  no4fy	  me	  ASAP	  



Hazardous	  Materials	  –	  Salt	  Lake	  City	  Hangar	  
UWFPS	  Twin	  O,er	  Project	  -‐	  Hazardous	  Materials	  List	  

Instrument	   Item	   Unit	   QuanCty	   UN	  #	   Notes	  

NOxCaRD	   Compressed	  air	   50	  Q3,	  2200	  psi	   17	   1002	  
Compressed	  air	   150	  Q3,	  2200	  psi	   4	   1002	  
Oxygen	   6	  Q3,	  2200	  psi	   3	   1072	  
Nitric	  oxide	  in	  N2,	  0.2%	   6	  Q3,	  2200	  psi	   3	   1956	  
Helium	   6	  Q3,	  2200	  psi	   1	   1046	  
Acetone	   100	  mL	   1	   1090	  
Methanol	   100	  mL	   1	   1230	  
Purafil	  SP	  Media	  (NOx	  scrubber)	   1	  Kg	   1	   Purafil	  
Envicat	  (Cataly4c	  O3	  scrubber)	   1	  Kg	   1	  

AMS	   Helium	   35	  Q3	   1	   1046	  
Ammonium	  nitrate	   25	  g	   1	   1492	  
Ammonium	  sulfate	   25	  g	   1	   Not	  dangeours	  goods	  
Apiezon	  L	  grease	   25	  g	   1	   Not	  dangeours	  goods	  
Methanol	   500	  ml	   1	   1230	  
Mini-‐Buck	  soap	  solu4on	   100	  ml	   1	   Not	  dangeours	  goods	  
n-‐Butanol	   500	  ml	   1	   1120	  
polonium-‐210	   740	  MBq	   1	   2915	  
polystyrene	  latex	  spheres	  in	  water	   120	  ml	   1	   Not	  dangeours	  goods	  
Silica	  gel	   2	  kg	   1	   Not	  dangeours	  goods	  

I-‐	  CIMS	   Compressed	  nitrogen	   50	  Q3,	  2200	  psi	   17	   1066	  
Compressed	  nitrogen	   150	  Q3,	  2200	  psi	   4	   1066	  
Methyl	  iodide	   <	  5g	   1	  
polonium-‐210	   740	  MBq	   1	   2915	  

NH3	  QCL	   Compressed	  air	   50	  Q3,	  2200	  psi	   17	   1002	  
Compressed	  air	   150	  Q3,	  2200	  psi	   4	   1002	  
Silicon	  ortho	  phosphate	   1	  L	   1	   	  	   Ammonia	  scrubbing	  media	  
Carbon	   2	  L	   1	   	  	   Purakol	  
Potassium	  permaganate	   2	  L	   1	   	  	   Purafil	  
Ethyl	  alcohol	   4	  L	   1	   1987	  Chiller	  (will	  be	  prepared	  as	  20%	  solu4on)	  
Ammonia	   -‐	   1	   1005	  Permea4on	  device	  
Perfluorooctylamine	   10	  g	   1	   2735	  Inlet	  passivia4on	  



Hazardous	  Materials	  –	  Salt	  Lake	  City	  Hangar	  

•	  Please	  check	  the	  hazmat	  list	  for	  completeness	  
	  
•	  If	  you	  have	  not	  already	  sent	  me	  your	  MSDS	  for	  these	  items,	  please	  do	  so.	  	  I	  will	  store	  
them	  electronically	  and	  provide	  paper	  copies	  in	  binders	  organized	  by	  instrument	  
	  
•	  Please	  iden4fy	  which	  items	  on	  your	  instrument	  list	  will	  be	  installed	  in	  the	  aircraQ	  



Other	  Items	  

1.	  Firm	  schedule	  for	  integra4on	  
	  
2.	  Shipping	  of	  instruments	  and	  equipment	  to	  Boulder	  /	  RAF	  /	  Salt	  Lake	  
	  
3.	  Shipping	  between	  RAF	  and	  Salt	  Lake	  
	  
4.	  Travel	  arrangements	  &	  schedules	  


